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Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

01-RCA-286 MAY 10 2001

Mr. Michael A. Wilson, Program Manager

Nuclear Waste Program @Eﬁw
State of Washington

Department of Ecology " MAY 16 2001

P.0. Box 47600
Olympia, Washington 98504 EDMC

Dear Mr. Wilson;

REQUEST TO EXTEND THE SUBMISSION DATE FOR THE UPDATED REMEDIAL
INVESTIGATION/FEASIBILITY STUDY (RI/FS) WORK PLAN FOR THE 200-PW-2
OPERABLE UNIT (OU)

This letter is in response to the State of Washington Department of Ecology (Ecology) letter to

Clifford E. Clark, U.S. Department of Energy, Richland Operations Office (RL), from

John B. Price, “Comments on 200-PW-2 Work Plan, Draft A (DOE/RL-2000-60),” =1 1=%1
dated March 6, 2001. As a follow-on to discussions between RL and Ecology staff, an extension

is required for the submittal of the updated 200-PW-2 OU RI/FS. Regulator comments for this

work plan were received on March 8, 2001 and RL’s intent was to revise the document and

submit 1t as Revision 0 by May 8, 2001.

During the annual review of priorities for performing 200 Area waste site investigations held
April 23, 2001, two additional Resource Conservation and Recovery Act of 1976 (RCRA)
Treatment, Storage and Disposal (TSD) sites (216-A-37-1 Crib and 207-A South Retention
Basin) were proposed for inclusion into the 200-PW-2 OU Work Plan. RI is moving forward
with incorporation of the sites into the 200-PW-2.

Inclusion of the two RCRA TSD sites will impact the completion of the 200-PW-2 document.
Text and schedule revisions in the work plan and in Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) change requests that will accompany the updated work
plan are required. The updated document and Tri-Party Agreement Change Requests will be
submitted to both lead regulatory agencies no later than June 1, 2001. This date exceeds the 60-
day response allowed for in Tri-Party Agreement Section 9.0, Documentation and Records.
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Your approval/concurrence with this extension is requested. Please indicate your approval by
signing the concurrence line on page two of this letter. If you have any questions or concerns,
please call Alex Teimouri of my staff, at (509) 376-6222.

RCA:AET Office of Regulatory Liaison

Approval

Michael A. Wilson date

cc: T. E. Logan, BHI
R. Gay, CTUIR
R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. Hertzel, FHI
0. S. Kramer, FHI
E. Murphy-Fitch, FHI
T. M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
Administrative Record



	1.TIF
	2.TIF

